
TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

W A Number
W A Name

C07011
Big River Mining Tailings

EPA W A Manager
EPA RPO
Contractor Project Manager

Mark Bogma
Maureen Hunt
David Homer

Report Period
Firm
% Project
Technically Complete

October 1989
PRC

0%

1 PROGRESS MADE THIS REPORT PERIOD

PRC began preparing the work plan

2 DELIVERABLES

None

3 OUTSTANDING ISSUES/RESOLUTIONS

None

4 PROJECTED ACTIVITY NEXT PERIOD

PRC will have its kickoff meeting with EPA and review the Big River Mining files

5 SUBCONTRACTING

None

40112553
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I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

PAGE NO
11/16/89

52

Name

** C07 011
Aaron M Li sac
Jean H Michaels
Bette H Ross
Clerical
** Subtotal **

Report Month 10/89

PRC Environmental Management Inc

LABOR

Current
Period

PLevel Hours

P1
P2
P2
CL

2 0
12 5
11 0
4 0

29 5

Project
to Date
Hours

2 0
12 5
11 0
4 0

29 5




